



Engineering Department

20 North 6th Street • Lafayette, Indiana 47901-1412
Phone 765-807-1050 • FAX 765-807-1049

CHANGE ORDER #3 (FINAL)

The following change is authorized to the agreement dated, **July 31, 2018** for work performed on the **Manufacturer's Drive Project**:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
Item 1: Sanitary sewer perma liner	Change in Scope: Contractor directed to do additional work at a joint in the sanitary sewer connection to an existing manhole. Cost split 50%/50% with the contractor.	\$ 1,600.00 +

Contract Amount (Original)	\$ 1,334,000.00
Contract Amount (Including CO#1 and #2)	\$ 1,356,041.31
Net change	\$ 1,600.00 +
Revised Contract Amount	\$ 1,357,641.31

Signed: Jeromy L. Grenard
Jeromy L. Grenard, PE
City Engineer

Date: 1/16/2020

Signed: See attached change order
Milestone Contractors

Date: _____

Manufacturer's Drive

Approved by the Board of Public Works and Safety on the 21st day of January, 2020.

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member

ATTEST:

Mindy Miller, 1st Deputy Clerk

Date: _____