



CHANGE ORDER #1

The following change is authorized to the agreement dated, **October 1, 2019** for work performed on the **2019 Dover Estates Patching & Curb Repair Project**:

Description of Change	Reason for Change	Change in Cost (+ / -)
Item 1: Concrete curb and gutter added.	Change in Scope: Better transition to meet existing and fix drainage issues.	\$ 16,794.04 (+)

Contract Amount	\$ 267,690.00
Net Change (Change in Scope 6.27% Increase)	\$ 16,794.04 (+)
Revised Contract Amount	\$ 284,484.04

 Jeromy Grenard
 City of Lafayette, Engineer

 Date

 Milestone Contractors, L.P.

 Date

Approved by the Board of Public Works and Safety on the **4th day of February, 2020.**

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member

ATTEST:

Mindy Miller, 1st Deputy Clerk

Date