



### CHANGE ORDER #1

The following change is authorized to the agreement dated, **July 30, 2019** for work performed on the **Underwood Street Concrete Replacement Project**:

Description of Change	Reason for Change	Change in Cost (+ / -)
Item 1: Sidewalk and concrete curb and gutter added.	Change in Scope: Better transition to meet existing and fix drainage issues.	\$ 31,784.85 (+)

Contract Amount	\$ 246,262.90
Net Change (Change in Scope 12.91% Increase)	\$ 31,784.85 (+)
<b>Revised Contract Amount</b>	<b>\$ 278,047.75</b>

---

Jeromy Grenard  
City of Lafayette, Engineer

---

Date

---

Heartland Excavating

---

Date

Approved by the Board of Public Works and Safety on the **11<sup>th</sup> day of February, 2020.**

---

Gary Henriott, President

---

Cindy Murray, member

---

Norm Childress, member

---

Ronald Shriner, member

---

Amy Moulton, member

ATTEST:

---

Mindy Miller, 1<sup>st</sup> Deputy Clerk

---

Date