



Engineering Department

20 North 6th Street • Lafayette, Indiana 47901-1412
 Phone 765-807-1050 • FAX 765-807-1049

CHANGE ORDER #2

The following change is authorized to the agreement dated, **February 19, 2019** for work performed on the **Haggerty Resurfacing and Widening** project:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
Item 1: Lower signal span wire to 15' clearance to increase distance from high-voltage power line.	Change in conditions	\$ 2,375.00 +
	NET CHANGE	\$2,375.00 +

Original Contract Amount	\$	2,103,925.00
Previous changes	\$	32,826.00
This change	\$	2,375.00
Revised Contract Amount	\$	2,139,126.00

Net change (all change orders) 1.67% of contract

Signed: Jeremy L. Grenard
 Jeremy L. Grenard, PE
 City of Lafayette, Engineer

Date: 2/13/2020

Signed: SEE ATTACHED CO REQUEST
 TBIRD Design Services, Corp.

Date: _____

Approved by the Board of Public Works and Safety on the **18th day of February, 2020.**

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member

ATTEST:

Mindy Miller, 1st Deputy Clerk

Date: _____

CHANGE ORDER FORM

No. 2

Project: **Haggerty Lane**

Owner: **City of Lafayette**

To: Milestone Contractors
3301 S C4 400 E
Lafayette, IN 47905

You are hereby directed to make the following changes to the project scope of work as directed in the contract plans and specifications, reflecting subsequent additions and/or deductions to your contract amount and contract completion date.

Item	Scope Description	Increase	Decrease
1	Add to lower northern signal span to 15' to provide clearance from high voltage line	\$2,375.00	

Net Change \$2,375.00

	Current Completion Date	Additional Time	Revised Completion Date
Phase 1	July 3, 2019	0 Calendar Days	July 03, 2019
Phase 2	August 15, 2019	78 Calendar Days	November 01, 2019

Recommended:

TBIRD Design Services, Corp.

By: Levi Evans

Title: Contract Manager

Date: 10/11/19

Approved: City of Lafayette, IN
Board of Public Works & Safety

By: _____

Date: _____

Accepted:

Milestone Contractors

By: [Signature]

Title: Senior Estimator

Date: 10/14/19

Accepted:

City of Lafayette

By: Jimmy J. Drenard

Title: Director of Public Works and Safety

Date: 2/13/2020

INDOT CHANGE ORDER

The Hoosier Company
 5421 W 86th St
 Indianapolis, IN 46268

Job/Contract # 794082
 Date 10/4/2019
 HCI CO # - REV. #

Change Order Description	
Labor, material, and equipment required for the lowering of the north signal span to 15 feet to provide clearance from the overhead power line.	

Labor					
Classification	Reg Hrs	Reg Rate	OT Hrs	OT Rate	Total
Foreman	8.0	\$ 48.74	0.0	\$ 61.65	\$ 389.92
Laborer	8.0	\$ 46.88	0.0	\$ 59.02	\$ 375.04
Operator	8.0	\$ 63.72	0.0	\$ 81.50	\$ 509.76
					\$ -
					\$ -
Total					\$ 1,274.72
OH&P @ 20%					\$ 254.94

Material				
Description	Quantity	Unit	Unit Price	Total
Span, Catenary & Tether	1	EA	\$ 797.00	\$ 797.00
Clamps	4	EA	\$ 175.00	\$ 700.00
				\$ -
				\$ -
				\$ -
Total				\$ 1,497.00
OH&P @ 12%				\$ 179.64

Equipment						
Description	Hours	FHWA Rate	Hours	Idle Rate	Rental	Total
Foreman Truck	8	\$ 18.75		\$ 9.38		\$ 150.00
Bucket Truck	8	\$ 43.75		\$ 21.88		\$ 350.00
				\$ -		\$ -
				\$ -		\$ -
				\$ -		\$ -
				\$ -		\$ -
Total						\$ 500.00
OH&P @ 12%						\$ 60.00

Change Order Summary			
Category	Cost Totals	OH&P Totals	Grand Totals
Total Labor	\$ 1,274.72	\$ 254.94	\$ 1,529.66
Total Material	\$ 1,497.00	\$ 179.64	\$ 1,676.64
Total Equipment	\$ 500.00	\$ 60.00	\$ 560.00
Total Subcontractor	\$ -	\$ -	\$ -
Change Order Total			\$ 3,766.30
Unit Price			\$ 3,750.00 EA

Split 50/50 \$1,875.00