



Engineering Department

20 North 6th Street • Lafayette, Indiana 47901-1412
 Phone 765-807-1050 • FAX 765-807-1049

CHANGE ORDER #3 (FINAL)
(CONTRACTOR’S CHANGE ORDERS #3, 4, 5)

The following change is authorized to the agreement dated, **October 4, 2016** for work performed on the **Wabash River Promenade**:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
Item 1: Contractor’s CO #3	Change in Scope: Addition of a center railing for the wide poured-in-place staircase	\$ 8,450.00 +
Item 2: Contractor’s CO #4	Change in Scope: Curb repair and addition of protective stainless steel plate	\$ 1,489.00 +
Item 3: Contractor’s CO #5	Change in Scope: Contractor directed to remove and replace curb on ramp south of MARQ building	\$12,300.00 +

Contract Amount (Original)	\$	312,500.00
Previous changes	\$	39,365.00
This change	\$	22,239.00 +
Revised Contract Amount	\$	374,104.00

Net change (all change orders) 19.7% of contract

Signed: Jeromy L. Grenard
 Jeromy L. Grenard, PE
 City Engineer

Date: 8/6/2020

Signed: See attachments

Date: _____

Approved by the Board of Public Works and Safety on the 11th day of August, 2020.

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member

ATTEST:

Mindy Miller, 1st Deputy Clerk

Date: _____

**CHANGE ORDER
EDWARDS-RIGDON CONSTRUCTION CO., INC.**

PROJECT NAME: Wabash River Promenade
(address:) 200 N. 2nd Street
 Lafayette, IN 47901

E-R JOB #: 16-501
C.O. DATE: 8/3/2020

CONTRACTOR: Smock Fansler
(address:) 2910 W. Minnesota Street
(city,state,zip:) Indianapolis, IN 46241

CHANGE ORDER # 3
COST CODE: _____

The Contract is changed as follows:

Add grab rail section to center of upper and lower stair cases and curb along lower ada ramp.	8,450.00

This Change Order is not valid until signed by Edwards-Rigdon and Subcontractor representatives.

Original Contract Amount.....	\$	312,500.00
Previously Approved Change Orders	\$	39,365.00
Contract Amount Prior to the Change.....	\$	351,865.00
Amount of this Change Order.....	\$	8,450.00
Current Contract Amount.....	\$	360,315.00

The Contract Time will be change 0 **days**

All other terms and conditions of the original Agreement remain unchanged and in full force.

Change Order prepared and reviewed by Construction Manager: Jeff Rigdon

Owner Signature: Jeffery L. Grenard
(typed or printed) Jeffery L. Grenard, PE
Title: City Engineer / Public Works Director
Date: 8/6/2020

Contractor Signature: Thomas M. Fansler III
(typed or printed) Thomas M. Fansler III
Title: President
Date: 8/4/20

**PLEASE SIGN AND RETURN ONE SIGNED COPY TO EDWARDS-RIGDON
 PO Box 1381, Lafayette, IN 47902-1381**

CHANGE ORDER
EDWARDS-RIGDON CONSTRUCTION CO., INC.

PROJECT NAME: Wabash River Promenade
(address:) 200 N. 2nd Street
Lafayette, IN 47901

E-R JOB #: 16-501
C.O. DATE: 8/3/2020

CONTRACTOR: Smock Fansler
(address:) 2910 W. Minnesota Street
(city,state,zip:) Indianapolis, IN 46241

CHANGE ORDER # 4
COST CODE: _____

The Contract is changed as follows:

Stainless Steel Curb Protection: Fabricate and install stainless steel, patch concrete	1,489.00

This Change Order is not valid until signed by Edwards-Rigdon and Subcontractor representatives.

Original Contract Amount.....	\$	312,500.00
Previously Approved Change Orders	\$	47,815.00
Contract Amount Prior to the Change.....	\$	360,315.00
Amount of this Change Order.....	\$	1,489.00
Current Contract Amount.....	\$	361,804.00

The Contract Time will be change 0 **days**

All other terms and conditions of the original Agreement remain unchanged and in full force.

Change Order prepared and reviewed by Construction Manager: Jeff Rigdon

Owner Signature: Jeremy L. Grenard
(typed or printed) Jeremy L. Grenard, PE
Title: City Engineer / Public Works Director
Date: 8/6/2020

Contractor Signature: 
(typed or printed) Thomas M. Fansler III
Title: President
Date: 8/4/20

PLEASE SIGN AND RETURN ONE SIGNED COPY TO EDWARDS-RIGDON
PO Box 1381, Lafayette, IN 47902-1381

CHANGE ORDER
EDWARDS-RIGDON CONSTRUCTION CO., INC.

PROJECT NAME: Wabash River Promenade
(address:) 200 N. 2nd Street
 Lafayette, IN 47901

E-R JOB #: 16-501

C.O. DATE: 8/3/2020

CONTRACTOR: Smock Fansler
(address:) 2910 W. Minnesota Street
(city,state,zip:) Indianapolis, IN 46241

CHANGE ORDER # 5

COST CODE: _____

The Contract is changed as follows:

Remove existing curb along ramp South	3,500.00
Place new curb on ramp South	8,800.00
<i>This CO is shown on Smock Fansler billings as CO#3</i>	

This Change Order is not valid until signed by Edwards-Rigdon and Subcontractor representatives.

Original Contract Amount.....	\$	312,500.00
Previously Approved Change Orders	\$	49,304.00
Contract Amount Prior to the Change.....	\$	361,804.00
Amount of this Change Order.....	\$	12,300.00
Current Contract Amount.....	\$	374,104.00

The Contract Time will be change 0 **days**

All other terms and conditions of the original Agreement remain unchanged and in full force.

Change Order prepared and reviewed by Construction Manager: Jeff Rigdon

Owner Signature: Jeremy L. Grenard
 (typed or printed) Jeremy L. Grenard, PE
Title: City Engineer / Public Works Director
Date: 8/6/2020

Contractor Signature: 
 (typed or printed) Thomas M. Fansler III
Title: President
Date: 8/4/20

PLEASE SIGN AND RETURN ONE SIGNED COPY TO EDWARDS-RIGDON
PO Box 1381, Lafayette, IN 47902-1381