



September 1, 2020

Board of Public Works and Safety  
City of Lafayette

Dear Board Members:

You have before you Change Order #1 for the contract with Merrell Brothers for the Columbian Park Lagoon Dredging Improvements project at Memorial Island.

The completion date for the project has changed to September 30, 2020 due to additional time required to remove the sediment. The previous completion date reflected on the original contract was September 1, 2020. There is no price change in the contract associated with the new completion date.

This Change Order has been reviewed by the City Attorney and I recommend it for approval.

Sincerely,

A handwritten signature in black ink that reads "Claudine Laufman". The signature is written in a cursive style with a large, flowing "C" and "L".

Claudine Laufman  
Superintendent, Lafayette Parks and Recreation

1915 Scott Street

Lafayette, Indiana

47904

**COLUMBIAN PARK LAGOON DREDGING IMPROVEMENTS**  
**City of Lafayette, Indiana**

**CHANGE ORDER**

Order No: #1  
Date: 9/1/2020

NAME OF PROJECT: Columbian Park Lagoon Dredging Improvements  
OWNER: City of Lafayette, Parks and Recreation Department  
CONTRACTOR: Merrell Brothers

The following changes are hereby made to the **CONTRACT DOCUMENTS**:

**DESCRIPTION / JUSTIFICATION**

Adding additional time to the contract schedule, because of additional sediment removal.

**The CONTRACT TIME will be extended by 30 calendar days.**

**The date for completion of all work will be: 9/30/2020 .**

**REQUESTED BY:**

\_\_\_\_\_  
Merrell Brothers

**RECOMMENDED BY:**

\_\_\_\_\_  
Kettelhut Construction Inc.

**REVIEWED BY:**

\_\_\_\_\_  
City of Lafayette, Parks and Recreation Department

Approved by the Board of Public Works and Safety on the \_\_\_\_\_ day of  
\_\_\_\_\_, 2020.

Gary Henriott, President \_\_\_\_\_

Cindy Murray, member \_\_\_\_\_

Norm Childress, member \_\_\_\_\_

Ronald Shriner, member \_\_\_\_\_

Amy Moulton, member \_\_\_\_\_

ATTEST:

\_\_\_\_\_  
Mindy Miller, Deputy Clerk

Date: \_\_\_\_\_