



February 1, 2022

Board of Public Works and Safety
City of Lafayette

Re: Change Order #1
CAT Park All-Inclusive Sports Field

Dear Board Members:

You have before you Change Order #1 for HP Legacy, Inc. regarding the CAT Park All-Inclusive Sports Field.

After reviewing the project through a value engineering process, we have identified the following the changes:

- Item #1: Organics to be disposed of by the City of Lafayette Parks Department \$2,261.00 Deduct
- Item #2: Substitute alternate dugout and announcer booth design \$24,105.00-Deduct
- Item #3: Utilize Kinectic Recreation poured in place playground surfacing system in lieu of Fibar \$0.00 Deduct

Total deduction: \$\$26,366.00

The total amount of Change Order #1 is \$26,366.00. The original contract amount with Hp Legacy, Inc. is \$770,687.00. The new amended contract total is \$744,321.00

The change order has been reviewed by the City Attorney and I recommend it for your approval.

Sincerely,

Jon Miner, Director of Operations
Lafayette Parks & Recreation



KEYSTONE ARCHITECTURE

CORDOGAN CLARK GROUP

CHANGE ORDER

Owner: ☒
 Architect: ☒
 Construction Manager: ☐
 Contractor: ☒
 Field: ☐

PROJECT: CAT Park All-Inclusive Sports Field

CHANGE ORDER #: #01

CLIENT: City of Lafayette
 Lafayette Parks and
 Recreation
 1915 Scott Street
 Lafayette, IN 47904

DATE: 2/1/2022

CONTRACT DATE: 2/1/2022

PROJECT #: 21103

CONTRACTOR: HP Legacy, Inc.
 750 Patrick Place, Suite A
 Brownsburg, IN 46112

CONTRACT FOR: General Contracton

The Contract is changed as follows:

- | | |
|---|---------------|
| 1. Organics to be disposed of by the City of Lafayette Parks Department. | (\$2,261.00) |
| 2. Substitute alternate dugout and announcer booth design. | (\$24,105.00) |
| 3. Utilize Kinetic Recreation poured in place playground surfacing system in lieu of Fibar. | \$0.00 |

SUB-TOTAL FOR CHANGE ORDER: (\$26,366.00)


The Original Contract Sum was:	\$770,687.00
Net Change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$770,687.00
The Contract Sum will be (decreased) by this Change Order in the amount of:	(\$26,366.00)
The new Contract Sum with this Change Order will be:	<u>\$744,321.00</u>
The Contract Time will be (unchanged) by:	(0) days
The date of Substantial Completion as of the date of this Change Order, therefore is:	<u>6/19/2022</u>

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price that have been authorized by Construction Change Directive until cost and time have been agreed by both the Owner, Contractor & Construction Manager, in which case a Change Order is executed to supersede the Construction Change Directive

NOT VALID UNTIL SIGNED BY THE ARCHITECT, OWNER, & CONTRACTOR

ARCHITECT:

Keystone Architecture, Inc. Cordogan Clark Gr
 322 Main Street
 Lafayette, IN 47901

By: 

Date: 02/01/2022

OWNER:

City of Lafayette, Parks and Recreation
 1915 Scott Street
 Lafayette, IN 47904

By: 

Date: 1/26/2022

CONTRACTOR:

HP Legacy, Inc.
 750 Patrick Place, Suite A
 Brownsburg, IN 46112

By: 

Date: 1/26/2022

Approved by the Board of Public Works and Safety on the _____ day of
_____, 2022.

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member

ATTEST:

Mindy Miller Riehle, 1st Deputy Clerk

Date: _____