



February 9, 2022

Board of Public Works & Safety
City of Lafayette
20 North 6th Street
Lafayette, IN 47901

Dear Board Members:

You have before you Change Order No. 1 with Atlas Excavating, Inc. for the S. 30th Street Drainage Project. The Change Order encompasses:

- "Remove and replace fencing as necessary". The work along the top of the designed ditch will have to stay 2-3' away from the existing chain link fence on the Eastern side of the site resulting in only 35' of chain link fence required to be removed for the connection between ponds.
- Stone base was included in the bid for the Construction Access Drive shown on the Erosion Control plan. If stone base can be eliminated for the Construction Access Drive shown.

The Change Order for the project is a deduction in the amount of \$39,000 bringing the amended contract total to \$474,000.

I recommend this Change Order for your approval.

Respectfully,

Brad W. Talley
Superintendent
Lafayette Renew



Change Order

No. 1

Date of Issuance: **February 15, 2022**

Effective Date: **February 15, 2022**

Project: <u>S. 30th Street Drainage – Phase II</u>	Owner: <u>City of Lafayette</u>	Owner's Contract No.:
Contract: <u>S. 30th Street Drainage – Phase II</u>	Date of Contract: <u>February 15, 2022</u>	
Contractor: <u>Atlas Excavating, Inc.</u>	Engineer's Project No.: <u>220619.04.001</u>	

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

On plan page EX1, there is a note to "Remove and replace fencing as necessary". The work along the top of the designed ditch will have to stay 2-3' away from the existing chain link fence on the Eastern side of the site resulting in only 35' of chain link fence required to be removed for the connection between ponds. Stone base was included in the bid for the Construction Access Drive shown on the Erosion Control plan. If stone base can be eliminated for the Construction Access Drive shown.

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$513,000

Decrease of this Change Order:

(\$39,000)

Contract Price incorporating this Change Order:

\$474,000

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working Days ☐ Calendar Days

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] of this Change Order:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: _____