



May 17, 2022

Board of Public Works and Safety  
City of Lafayette

Re: Change Order #2  
CAT Park All-Inclusive Sports Field

Dear Board Members:

You have before you Change Order #2 for HP Legacy, Inc. regarding the CAT Park All-Inclusive Sports Field.

This change order is an add to the contract in the amount of \$2,995.00. The change order is to change the 50/50 color mix on one of the three selected colors (Cocoa) of the Poured In Place (PIP) surfacing to a 100% color. The change order does not change the date of substantial completion.

The total amount of Change Order #2 is \$2,995.00. The original contract amount with HP Legacy, Inc. is \$770,687.00. The amended contract from Change Order #1 is \$744,321.00. The new amended contract will be \$747,316.00.

The change order has been reviewed by the City Attorney and I recommend it for your approval.

Sincerely,

A handwritten signature in blue ink, appearing to read "Jon Miner".

Jon Miner  
Director of Operations  
Lafayette Parks & Recreation

## CHANGE ORDER

Owner: ☒  
Architect: ☒  
Construction Manager: ☐  
Contractor: ☒  
Field: ☐

PROJECT: CAT Park All-Inclusive Sports Field

CHANGE ORDER #: #02

CLIENT: City of Lafayette  
Lafayette Parks and  
Recreation  
1915 Scott Street  
Lafayette, IN 47904

DATE: 5/10/2022

CONTRACT DATE: 1/25/2022

PROJECT #: 21103

CONTRACTOR: HP Legacy, Inc.  
750 Patrick Place, Suite A  
Brownsburg, IN 46112

CONTRACT FOR: General Contraction

The Contract is changed as follows:

1. Change Poured-in-Place Cocoa color from 50/50 blend to 100% color per Owner request \$2,995.00

SUB-TOTAL FOR CHANGE ORDER: \$2,995.00


The Original Contract Sum was:	\$770,687.00
Net Change by previously authorized Change Orders:	(\$26,366.00)
The Contract Sum prior to this Change Order was:	\$744,321.00
The Contract Sum will be (increased) by this Change Order in the amount of:	\$2,995.00
The new Contract Sum with this Change Order will be:	<u>\$747,316.00</u>
The Contract Time will be (unchanged) by:	( 0 ) days
The date of Substantial Completion as of the date of this Change Order, therefore is:	<u>6/19/2022</u>

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price that have been authorized by Construction Change Directive until cost and time have been agreed by both the Owner, Contractor & Construction Manager, in which case a Change Order is executed to supersede the Construction Change Directive

NOT VALID UNTIL SIGNED BY THE ARCHITECT, OWNER, & CONTRACTOR

### ARCHITECT:

Keystone Architecture Cordogan Clark Group  
322 Main Street  
Lafayette, IN 47901

By: 

Date: 2022-0510

### OWNER:

City of Lafayette, Parks and Recreation  
1915 Scott Street  
Lafayette, IN 47904

By: 

Date: 5/12/2022

### CONTRACTOR:

HP Legacy, Inc.  
750 Patrick Place, Suite A  
Brownsburg, IN 46112

By: 

Date: \_\_\_\_\_

Approved by the Board of Public Works and Safety on the \_\_\_\_\_ day of  
\_\_\_\_\_, 2022.

\_\_\_\_\_  
Gary Henriott, President

\_\_\_\_\_  
Cindy Murray, member

\_\_\_\_\_  
Norm Childress, member

\_\_\_\_\_  
Ronald Shriner, member

\_\_\_\_\_  
Amy Moulton, member

ATTEST:

\_\_\_\_\_  
Mindy Miller, Deputy Clerk

Date: \_\_\_\_\_