
ROAD CLOSURE – SCHEDULE

Date: 12/1/03

<u>DATE OF CLOSURE</u>	<u>LOCATION & CONTRACTOR</u>	<u>DETAILS & UPDATES</u>	<u>DATE OF OPENINGS</u>
Mon, Mar 17	Tippecanoe Street btwn N 14 th & N 16 th St St. Elizabeth Hospital Renovation Type of Work: Demolish of the south and southeast wings Contractor: J.R. Kelly Company – Rob Mutzl	Lane width restrictions from March 17th until October 2003. 10/3/03 Update: The lane restrictions on N 14 th will be lifted mid November. After the new sidewalks and curb/gutter are installed the asphalt will be restored around <i>November 10th</i> . 11/14/03 Update: Per Rob Mutzl with J.R. Kelly asphalt to be completed the week of Thanksgiving. 12/1/03 Update: Asphalt street repair in progress. Hope to be completed by the end of next week weather permitting.	
Thurs, May 8	Beck Lane from Elston Road to Walker Lane City Project/Hawkins Prairie Oaks Forced Main	Closed for 75 days approx Aug 22nd. The Elston Rd portion of the intersection will be opened in late May. Beck Lane will remain closed until the road work is completed. 9/3/03 Update: Still under construction per Hawkins 10/2/03 Update: Will be under construction until mid <i>November 2003</i> . 11/14/03 Update: Per Mike Smith with Hawkins, Beck Lane will open approximate Nov 21 st but Elston Road @ Old Romney Road will close for two days starting Nov 24 th to rebuild the intersection. 11/21/03 Update: Per Mike Smith with Hawkins, On Monday, Nov 24 th , the intersection of Elston road and Old Romney Road will be closed for reconstruction. Both roads will be closed for approximately three(3) weeks.	

(New Entries & Updates In Bold)

**DATE OF
CLOSURE**

LOCATION & CONTRACTOR

DETAILS & UPDATES

**DATE OF
OPENINGS**

Mon, Jun 23

CR 430 S between S 9th & S 18th Street
Road Reconstruction Project
County Project - Mark Albers
Milestone Contractors

Closure will begin on Monday, June 23 for
120 calendar days, approx *Oct 20, 2003*.

Update 10/23: Per Mark Albers with County Engineering
Dept. The date of which the road will be open to the public
for the winter season will be approx. Nov 30th even though the
project will not be completed. Spring of 2004 CR 430 S will
close again until completed.

**12/2/03 Update: Mark Albers with the County Engineering
Dept indicated that they intend on lime stabilizing the road in
order to place asphalt and hope to have CR 430 S open the
week of December 22nd.**
