



Engineering Department

20 North 6th Street • Lafayette, Indiana 47901-1412
 Phone 765-807-1050 • FAX 765-807-1049

CHANGE ORDER #1 (FINAL)

The following change is authorized to the agreement dated, **May 19, 2020** for work performed on the **Romig Street Retaining Wall Repair**:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
Item 1: Purchase of additional block	Change in Scope: Contractor needed to replace some block caps, original scope was to reuse all existing block	\$ 196.00 +

Contract Amount (Original)	\$	5,691.29
Previous changes	\$	0.00
This change	\$	196.00 +
Revised Contract Amount	\$	5,887.29

Net change (all change orders) 3.4% of contract

Signed: Jeromy L. Grenard
 Jeromy L. Grenard, PE
 City Engineer

Date: 7/9/2020

Signed: _____

Date: _____

Approved by the Board of Public Works and Safety on the 14th day of July, 2020.

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member

ATTEST:

Mindy Miller, 1st Deputy Clerk

Date: _____