



Engineering Department

20 North 6th Street • Lafayette, Indiana 47901-1412
Phone 765-807-1050 • FAX 765-807-1049

CHANGE ORDER #1 (FINAL)

The following change is authorized to the agreement dated, **June 16, 2020** for work performed on the **HAGGERTY POINTE STORM SEWER EXTENSION PROJECT**:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
Item 1: Balancing of quantities	Balancing of quantities	\$ 9,288.91 -

Contract Amount (Original)	\$	341,372.00
Previous changes	\$	0.00
This change	\$	9,288.91 -
Revised Contract Amount	\$	332,083.09

Signed: Jeromy L. Grenard
 Jeromy L. Grenard, PE
 City Engineer

Date: 9/17/2020

Signed: _____
 Greg Kuns
 F&K Construction

Date: _____

Approved by the Board of Public Works and Safety on the 22nd day of September, 2020.

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member

ATTEST:

Mindy Miller, 1st Deputy Clerk

Date: _____