



July 20, 2022

Board of Public Works & Safety  
City of Lafayette  
20 North 6<sup>th</sup> Street  
Lafayette, IN 47901

Dear Board Members:

You have before you Contract Reduction No. 1 for the Guaranteed Savings Contract that was signed April 6, 2021 with Bowen Engineering Corporation for the Pearl River Lift Station CSO Storage Facility. The Contract Reduction encompasses project cost savings associated with value engineering of manhole materials of construction (HDPE) to concrete), storage pipe route modification and impact on ground water dewatering and treatment system, reduction in soil hauling and disposal by reusing excavated soils on site and fixed fee reduction.

The Contract Reduction for the project is in the amount of \$738,000 bringing the amended contract total to \$10,964,120.

I recommend this Contract Reduction for your approval.

Respectfully,

Brad W. Talley  
Superintendent  
Lafayette Renew



CITY OF LAFAYETTE

TO: Bowen Engineering Corporation  
8802 N. Meridian St.  
Indianapolis, IN 46260

CONTRACT REDUCTION NO.: 01  
DATE: July 19, 2022  
PROJECT NAME: PRLS CSO Storage Facility

I. The following changes are incorporated into this contract:

	SCHEDULED AMOUNT
A. <u>ITEM</u> Project cost savings associated with value engineering of manhole materials of construction (HDPE to concrete), storage pipe route modification and impact on ground water dewatering and treatment system, reduction in soil hauling and disposal by reusing excavated soils on site and fixed fee reduction.	(\$738,880.00)
<b>TOTAL</b>	<b>(\$738,880.00)</b>

II. The following referenced documents further describe the changes outlined in Paragraph I, and are to be considered a part of this Contract Reduction: R.F.P.: N/A ; COR No.: N/A ; W.O. No.: N/A


The changes result in the following adjustment of Contract Price:

Contract Sum prior to this Contract Reduction	\$11,703,000.00
Contract Sum will change by this Contract Reduction	(\$738,880.00)
New Contract Sum including this Contract Reduction	\$10,964,120.00

This Contract Reduction is for full and final settlement of all direct, indirect, impact costs and time extensions incurred at any time resulting from the performance of the changed work.

**Prepared By:**

Tim Healy, Project Manager  
Greeley and Hansen




7/14/22

Signature

Date

**Accepted By:**

Jared Weber, Project Manager  
Bowen Engineering



7/14/22

Signature

Date

**Recommended By:**

Brad Talley, Superintendent  
Lafayette Renew

Signature

Date

Approved by the Board of Public Works and Safety on the \_\_\_\_\_ day of  
\_\_\_\_\_, 2022.

\_\_\_\_\_  
Gary Henriott, President

\_\_\_\_\_  
Cindy Murray, member

\_\_\_\_\_  
Norm Childress, member

\_\_\_\_\_  
Ronald Shriner, member

\_\_\_\_\_  
Amy Moulton, member

ATTEST:

\_\_\_\_\_  
Mindy Miller Riehle, 1<sup>st</sup> Deputy Clerk

Date: \_\_\_\_\_