



Office of the City Engineer

20 North 6<sup>th</sup> Street, Lafayette, Indiana 47901-1412  
Phone 765-807-1050

**CHANGE ORDER #1**

The following change is authorized to the agreement dated, **July 26, 2022** for work performed on the **2021 Dover Estates-Handicap Ramps and Street Repair Project**:

Description of Change	Reason for Change	Change in Cost (+ / -)
Extra curb and approaches.	Change in Scope: Additions and replacements of damaged concrete curb and approaches.	\$ 46,224.00 (+)

Contract Amount \$ 241,540.00

Net Change (Change in Scope 19.13% Increase) \$ 46,224.00 (+)

**Revised Contract Amount** \$ 287,764.00

Jeromy S. Grenard  
Jeromy Grenard  
City of Lafayette, Engineer

7/21/2022  
Date

Junk  
Dixon Construction

7/20/22  
Date

Approved by the Board of Public Works and Safety on the **26th day of July, 2022.**

---

Gary Henriott, President

---

Cindy Murray, member

---

Norm Childress, member

---

Ronald Shriner, member

---

Amy Moulton, member

ATTEST:

---

Mindy Miller Riehle, 1<sup>st</sup> Deputy Clerk

---

Date

DIXON CONSTRUCTION COMPANY  
40 ROSTONE CIRCLE  
LAFAYETTE, IN 47909-2713  
765-474-2186  
FAX 765-474-8256

---

FINAL INVOICE DOVER ESTATES CHANGE ORDER

---

July 20, 2022

BILLING TO : CITY OF LAFAYETTE ENGINEERING

ATTN: COURTNEY COBB

1. SHOSHONE DRIVE: REMOVE SECTION OF ROAD AND REPLACE WITH CONCRETE PATCH ON 18<sup>TH</sup> STREET ( 41FT X 6FT )  
.....TOTAL: \$2,460.00
  2. TWYKENHAM BLVD: REMOVE CURB AND REPLACE WITH DRIVE APPROACH CURB. REMOVE EXISTING SIDEWALK AND REPLACE WITH DRIVE WALK ( 9 INCHES THICK OF CONCRETE). INSTALL DRIVE APPROACH ( 9 INCHES THICK OF CONCRETE)  
.....TOTAL: \$18,601.00
  3. SUMMERFIELD DRIVE: REMOVE AND REPLACE 310FT OF CURB. REMOVE AND REPLACE SECTION OF SIDEWALK ( 20FT X 5FT )  
.....TOTAL: \$14,180.00
  4. MANITOU DRIVE: REMOVE AND REPLACE 56FT OF CURB. REMOVE AND REPLACE DRIVE APPROACH  
.....TOTAL: \$3,738.00
  5. CHELMSFORD DRIVE: REMOVE AND REPLACE 32FT OF CURB  
.....TOTAL: \$1,376.00
  6. GREEN STREET AND WABASH AVE: REMOVE AND REPLACE 93FT OF CURB.....TOTAL: \$3,999.00
  7. DOVER ESTATES: REMOVE AND REPLACE SECTIONS OF SIDEWALK ( 30FT X 4FT ) AND ( 25FT X 4FT )  
.....TOTAL: \$ 1,870.00
- TOTAL DUE FOR COMPLETED WORK.....TOTAL: \$46,224.00

THANK YOU FOR YOUR BUSINESS