CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

Owner ☐
Construction Manager ☐
Architect ☐
Contractor ☐
Field ☐
Other ☐

PROJECT: *(Name and address)*	**Loeb Stadium** **Main Street and Wallace Street** **Lafayette, Indiana**	CHANGE ORDER NO.:	**BP-5-1**
		INITIATION DATE:	**March 26, 20202**
TO CONTRACTOR: *(Name and address)*	**Central Indiana Glass & Glazing, Inc.** **707 Farabee Court** **Lafayette, IN 47905-5919**	PROJECT NOS.:	**6617**
		CONTRACT FOR:	**BP #5 - Alum. Ent. / Storefronts**
		CONTRACT DATE:	**June 4, 2019**

The Contract is changed as follows:

6617.042 - American Structurepoint Proposal Request #8, as it pertains to door hardware changes **Deduct** **-$198.00**

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was.....	**$**	**547,060.00**
Net change by previously authorized Change Orders.....	**$**	**0.00**
The (Contract Sum) (~~Guaranteed Maximum Price~~) prior to this Change Order was.....	**$**	**0.00**
The (Contract Sum) (~~Guaranteed Maximum Price~~) will be (~~increased~~) (decreased~~) (unchanged~~) by this Change Order.....	**$**	**-198.00**
The new (Contract Sum) (~~Guaranteed Maximum Price~~) including this Change Order will be.....	**$**	**546,862.00**
The Contract Time will be (~~increased~~) (~~decreased~~) (unchanged) by		**(0) days**
The dated of Substantial Completion as of the date of this Change Order therefore is		**Unchanged**

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Kettelhut Construction, Inc.
CONSTRUCTION MANAGER

740 Sagamore Parkway S., Lafayette, IN 47905
ADDRESS

BY 03/30/2020
DATE

American Structurepoint, Inc.
ARCHITECT

9025 River Road, Indianapolis, IN 46240
ADDRESS

BY Dan McClay 03.30.2020
DATE

Central Indiana Glass & Glazing, Inc.
CONTRACTOR

707 Farabee Court, Lafayette, IN 47905-5919
ADDRESS

BY 3-30-2020
DATE
Shawn Hammond

City of Lafayette, Indiana Board Public Works and Safety
OWNER

20 North 6th Street, Lafayette, IN 47901
ADDRESS

BY Jeremy L. Grenard 4/16/2020
DATE

KETTELHUT CONSTRUCTION, INC. General Contractor/Construction Manager

740 Sagamore Parkway South
Lafayette, IN 47905
(765) 447-2181
Fax (765) 447-7122

March 17, 2020

Mr. Dan McCloskey
American Structurepoint, Inc.
9025 River Road, Suite 200
Indianapolis, IN 46240

Re: Loeb Stadium Renovation
Lafayette, Indiana
Kettelhut Project No. 6617

Gentlemen:

Enclosed please find cost documentation from applicable Contractors regarding Proposal Request No. 008, as it pertains to hardware changes. We have yet to receive responses from Contractors labeled N/R, but do not anticipate any other costs or credits than those shown below.

1.	BP #1 – General Trades	JR Kelly Co., Inc.	<$ 2,788.00>
2.	BP #2 – Masonry	James Scharer Masonry, Inc.	N/R
3.	BP #3 – Steel	Almet, Inc.	N/R
4.	BP #4 – Roofing	Horning Roofing & Sheet Metal Co., LLC	N/R
5.	BP #5 – Alum.	Central Indiana Glass & Glazing, Inc.	<$ 198.00>
6.	BP #6 – Fire Sprinklers	Dalmatian Fire, Division of Shambaugh & Son, LP	N/R
7.	BP #7 – Mechanical	D. A. Dodd, LLC	N/R
8.	BP #8 – Electrical	Huston Electric, Inc.	<$ 1,049.00>
9.	BP #9 – Sports Lighting	Custer Electric, Inc.	N/R
10.	BP #10 – Scoreboard		
11.	BP #11 – Turf	Sprinturf, Inc.	N/R
12.	BP #12 – Stadium Seat	Irwin Seating Company	N/R
13.	BP #13 – Food Service	C&T Design & Equipment Co.	N/R
			<$ 4,035.00>

After your review, if this cost data is approved by your firm and the Owner, please advise in order for a Change Order to be initiated.

Sincerely,

KETTELHUT CONSTRUCTION, INC.

D. Alex Gonzalez
Executive Vice President

DAG: jas

Enclosure

cc: Field Office
City of Lafayette w/enclosure
Field Order 6617.042

Alex Gonzalez

From: Shawn Hammond <shammond@cinglass.com>
Sent: Thursday, February 13, 2020 9:33 AM
To: Alex Gonzalez
Cc: Steve Julian; Mary Brown
Subject: RE: [Loeb Stadium] New file uploaded to docunet.us

Categories: 6617 Loeb Stadium

Good morning Alex,

Please DEDUCT $198.00 for hardware changes to aluminum doors per PR No. 008.

If you have any questions or need anything further, please let me know.

Thank you!

Shawn Hammond | Project Manager
P: 765-449-8858 | F: 765-449-8952 | C: 765-418-4000
Email: shammond@cinglass.com

Central Indiana Glass & Glazing, Inc.
707 Farabee Court – Lafayette, IN 47905
Architectural Glazing Contractor
www.cinglass.com

Be sure to Like us on Facebook!

From: Alex Gonzalez <dag@kettelhut.com>
Sent: Friday, February 07, 2020 12:06 PM
To: BradyM@hustonelectric.com; Brandon Fromm <bfromm@horningroofing.com>; Brett Sanders <brettsanders@dadodd.com>; 'brettb@hustonelectric.com' <brettb@hustonelectric.com>; Cody Colagrande <ccolagrande@sprinturf.com>; Craig Custer <ccuster@custerelectric.com>; Dale Stewart <dstewart@almetinc.com>; Dave Britton <britton07@gmail.com>; George Adamaitis <georgea@dalmatianfire.net>; James Scharer (James88888@frontier.com) <James88888@frontier.com>; Jon Ryder <jryder@c-tdesign.com>; Rob Mutzl <rob@jrkellyco.com>; Robby Robinson <robbyjrkellyco@gmail.com>; Ryan Kent <ryan.kent@irwinseating.com>; Shawn Hammond <shammond@cinglass.com>; Steve Julian <sjulian@cinglass.com>
Cc: Logan R. Brown <LRB@kettelhut.com>; Mark Weiand <MAW@kettelhut.com>
Subject: FW: [Loeb Stadium] New file uploaded to docunet.us

Listed below is American Structure Point Proposal Request #008 for your use in determining cost and/or scheduling modifications required to perform the proposed revisions. Please forward your response for scope of work modifications to our firm no later than February 14, 2020.