



June 23, 2020

Board of Public Works and Safety
City of Lafayette

Re: Change Order #1
Loeb Stadium Project- Video Board

Dear Board Members:

You have before you Change Order #1 for Fair-Play Corporation regarding the Loeb Stadium video board project.

We have identified the following upgrade change:

- Upgrade from a 16mm pixel resolution screen to a 10mm pixel resolution screen \$70,149.00
Corporate discount: \$ 3,600.00
Total addition \$66,549.00

The original video board (24' x 43') has 366,624 pixels and 1,099,872 lamps. The upgraded video board (24'x 43') will have 1,018,377 pixels and 3,055,131 lamps. The increase in pixels and lamps will improve the resolution dramatically, resulting in a higher quality guest experience.

The total amount of Change Order #1 is \$66,549.00 (addition). The original contract amount with Fair-Play Corporation is \$512,198.00. The new amended contract total is \$578,747.00.

The change order has been reviewed by the City Attorney and I recommend it for your approval.

Sincerely,

Claudine Laufman
Superintendent, Lafayette Parks and Recreation

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

Owner
 Construction Manager
 Architect
 Contractor
 Field
 Other

PROJECT: **Loeb Stadium**
 (Name and address) **Main Street and Wallace Street**
Lafayette, Indiana

CHANGE ORDER NO.: **BP-10**
 INITIATION DATE: **June 23, 2019**
 PROJECT NOS.: **6617**
 CONTRACT FOR: **BP #10 - Scoreboard**
 CONTRACT DATE: **June 23, 2019**

TO CONTRACTOR: **Fair-Play Corporation**
 (Name and address) **6110 Aviator Drive**
Hazelwood, MO 63042

The Contract is changed as follows:

6617.053 Upgrade specified scoreboard from 16mm Fair-Play DIP LED Display, 456 x 804 Pixel Matrix, 366,624 Pixels; \$66,549.00
 1,099,872 Total Lamps Total Dimensions: 24.93' High x 43.96' Wide
 Upgrade to 10mm Fair-Play DIP LED Display, 760 x 1340 Pixel Matrix, 1,018,377 Pixels; 3,055,131
 Total Lamps Total Dimensions: 24.93' High x 43.96' Wide


Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was.....	\$	512,198.00
Net change by previously authorized Change Orders.....	\$	0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was.....	\$	512,198.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order.....	\$	66,549.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be.....	\$	578,747.00
The Contract Time will be (increased) (decreased) (unchanged) by		(0) days
The dated of Substantial Completion as of the date of this Change Order therefore is		Unchanged

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.


Kettelhut Construction, Inc.
 CONSTRUCTION MANAGER

740 Sagamore Parkway S., Lafayette, IN 47905
 ADDRESS

 June 23, 2020
 BY _____ DATE

American Structurepoint, Inc.
 ARCHITECT

9025 River Road, Suite 200, Indianapolis, IN 46240
 ADDRESS

 06.23.2020
 BY _____ DATE

Fair-Play Corporation
 CONTRACTOR

6110 Aviator Drive, Hazelwood, MO 63042
 ADDRESS

BY _____ DATE

City of Lafayette, Indiana Board Public Works and Safety
 OWNER

20 North 6th Street, Lafayette, IN 47901
 ADDRESS

BY _____ DATE



June 9, 2020

Mr. Jon Miner
Lafayette Parks and Recreation
1915 Scott Street
Lafayette, IN 47904

Re: LOEB Scoreboard Proposal, 10mm Upgrade

As per your request, Fair-Play is pleased to provide the following for your consideration

Original Bid:

16mm Fair-Play DIP LED Display, 456 x 804 Pixel Matrix, 366,624 Pixels; 1,099,872 Total Lamps
Total Dimensions: 24.93' High x 43.96' Wide

Total Price per RFP Submittal: \$ 512,198.00

Upgrade to 10mm

10mm Fair-Play DIP LED Display, 760 x 1340 Pixel Matrix, 1,018,377 Pixels; 3,055,131 Total Lamps
Total Dimensions: 24.93' High x 43.96' Wide

Total Price with RFP: \$ 582,347.00

Total Cost Increase:

\$ 70,149.00

Additional Discount for 10mm per John Hammock

(\$3,600.00)

Revised Total for 10mm with RFP

\$ 578,747.00

All Other Items Detailed in RFP Documents are Included in Above Totals.

No Additional Changes to Line Items Are Need to Incorporate the Upgrade to a 10mm Display from the 16mm Unit Originally Specified in the Original Bid Documents.

Please do not hesitate to call me or John Hammock should you have any questions or need any clarification regarding the 10mm unit.

Regards

John Maeckle
National Sales Manager
Fair-Play Sports