



Engineering Department

20 North 6th Street • Lafayette, Indiana 47901-1412
 Phone 765-807-1050 • FAX 765-807-1049

CHANGE ORDER #1 (FINAL)

The following change is authorized to the agreement dated, **May 12, 2020** for work performed on the **Greenbrier Subdivision Concrete Repairs**:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
Item 1: Addition of 2 curb ramps	Change in Scope: Contractor was asked to replace two additional curb ramps	\$ 5,950.00 +

Contract Amount (Original)	\$	43,515.00
Previous changes	\$	0.00
This change	\$	5,950.00 +
Revised Contract Amount	\$	49,465.00

Net change (all change orders) 13.7% of contract

Signed: Jeromy L. Grenard Date: 7/7/2020
 Jeromy L. Grenard, PE
 City Engineer

Signed: See attachments Date: _____

Approved by the Board of Public Works and Safety on the 14th day of July, 2020.

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member

ATTEST:

Mindy Miller, 1st Deputy Clerk

Date: _____



40 Aretz Ln.
Lafayette, IN 47905
Phone: (765)420-8181

June 22, 2020

City of Lafayette
20 N. 6th St.
Lafayette, In. 47901

PROJECT: Greenbriar Subdivision - **ADD**
ATTN: Courtney Cobb

We hereby propose to furnish labor, material and equipment necessary to complete the following items

- Saw cut demo and remove from site two existing handicap ramps at the entrance of Greenbriar Subdivision
- Form and pour back both ramps and raise elevation of both ramps 1 1/2" to accept new asphalt
- Dowel all existing edges
- Cast iron ADA plates at both new ramps
- Seal all new concrete
- Backfill all disturbed areas
- Clean up all debris generated by Heartland

Items not included

- Permits or fees
- Any items not listed above

CONTRACT PRICE: \$ 5,950.00
Five thousand nine hundred fifty
PAYMENT TERMS: Add to Greenbriar contract

All material is guaranteed to be as specified, and the above work to be performed in accordance with drawings and specifications submitted for above work and completed in a substantial workman like manner for the contract price listed above. Heartland Excavating Inc. cannot be held responsible for any irregular cracking outside of control joints on concrete pours as long as joint layout meets minimum standards.
Any deviation from specifications involving extra costs will be executed only upon written order, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control. The owner to provide fire, tornado, and any other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.
<u>Interest after due date at 1 1/2% per month until paid, together with cost of collection including reasonable attorney fees.</u>
<u>All materials provided are the property of Heartland Excavating Inc. until final payment is made.</u>
This proposal may be withdrawn by us if not accepted within fifteen (15) days from date of proposal.
Respectfully submitted _____ Mike Weathers _____ Date <u>6/22/20</u>
The above prices, specifications, and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payments will be made as outline above.
Customer Signature <u><i>Jerry L. Sheard</i></u> _____ Date <u>6/23/2020</u>