



Engineering Department

20 North 6th Street • Lafayette, Indiana 47901-1412
Phone 765-807-1050 • FAX 765-807-1049**CHANGE ORDER #1 (FINAL)**

The following change is authorized to the agreement dated, **July 7, 2020** for work performed on the **18th Street and Central Street Drainage Improvements Project**:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
Item 1: Additional pipe and backfill to shift inlet	Change in Scope: Contractor directed to shift inlet in order to widen radius	\$ 1,608.10 +
Item 2: Additional pavement to widen radius for large vehicles	Change in Scope: Contractor directed to widen radius of alley for large vehicles due to ruts observed on site	\$5,468.75 +
Item 3: Additional milling and resurface for patch in 18 th Street	Change in Scope: Contractor directed to increase the size of asphalt patch in 18 th Street to incorporate nearby patches and improve the aesthetic and ride of the patch	\$6,277.19 +

Contract Amount (Original)	\$	90,690.00
Previous changes	\$	0.00
This change	\$	13,354.04 +
Revised Contract Amount	\$	104,044.04

Net change (all change orders) 14.7% of contract

Signed: Jeromy L. Grenard
Jeromy L. Grenard, PE
City Engineer

Date: 9/28/2020

Signed: _____

Date: _____

Approved by the Board of Public Works and Safety on the 6th day of October, 2020.

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member

ATTEST:

Mindy Miller, 1st Deputy Clerk

Date: _____