

September 30, 2020

Board of Public Works & Safety
City of Lafayette
20 North 6th Street
Lafayette, IN 47901

Dear Board Members:

Lafayette Renew is requesting the Board of Works to execute the Certificate of Final Completion for the 9th Street Sewer Separation and Pump Station Project. The contractor, Bowen Engineering Corporation, has completed all work for this project with Final Completion on August 2, 2020.

Respectfully,

Brad W. Talley
Superintendent
Lafayette Renew



CERTIFICATE OF FINAL COMPLETION

PROJECT NAME: 9th Street Sewer Separation and Pump Station

OWNER: City of Lafayette, IN

CONTRACTOR: Bowen Engineering Corporation

ENGINEER: Greeley and Hansen


The work performed under this contract has been reviewed and found to be complete. The date of Final Completion of the Project and commencement of applicable warranties required by the Contract Documents and pursuant to Section 14.07 of the General Conditions is hereby established as: **August 2, 2020.**

The Date of Final Completion, Approval and Acceptance of the Work is the Date when the structures, equipment and facilities supplied, installed, modified or constructed under the Contract together with all appurtenances are tested and ready to be placed in continuous satisfactory operation by the Owner in the manner intended.

All of the work under this Agreement has been reviewed and found to be complete in accordance with the Contract Documents. The Contractor certifies that the project has been completed in accordance with the Contract Documents. Signing of this Certificate by the Owner in no way alters the responsibility of the Contractor to have completed all Work in accordance with the Contract Documents or the Engineer's contractual responsibilities to Owner.

PROPOSED:

Bowen Engineering Corporation
CONTRACTOR



BY

9/28/20
DATE

RECOMMENDED FOR ACCEPTANCE:

Greeley and Hansen
ENGINEER



BY

9/28/20
DATE

APPROVED:

The Owner accepts the Work as complete.

City of Lafayette, IN
OWNER



BY

9/29/20
DATE

Based on the foregoing representations of the Contractor and Engineer, the Owner accepts the Work as complete and will assume full possession thereof on **August 2, 2020.**