



INDIANA DEPARTMENT OF TRANSPORTATION

Driving Indiana's Economic Growth

Crawfordsville District
Construction Section
41 West 300 North
Crawfordsville, Indiana 47933

PHONE: (765) 362-3700
FAX: (765) 364-9226

Eric Holcomb, Governor
Joe McGuinness, Commissioner

December 21, 2021

Jeromy Grenard
City Engineer of Lafayette
20 North 6th Street
Lafayette, IN 47901

Contract No.: R-41911

Project No.: 1900477

Description/Location: Lighting along Concord Road between Veterans Memorial Parkway and Brady Lane in
The City of Lafayette, Tippecanoe County.

Mr. Grenard:

Enclosed you will find an INDOT Form IC 639 that requires at least two County or City Official signatures.
After signing, please scan the document back to me cschenck@indot.in.gov or send via US Mail to the address
provided below.

If you have any questions, please feel free to contact me at 765.361.5215 and thank you for all your help in this
matter.

Sincerely,

Connie Schenck

Connie Schenck
Construction Administrative Assistant
INDOT Crawfordsville District
41 West 300 North
Crawfordsville, IN 47933

cc: File

Brian Newman, PE, AE
Ramon DelReal, PE/S, BFS
Sue Brockway, Final Review

Indiana Department Of Transportation Report of Contract Final Inspection and Recommendation for Acceptance

Contract R -41911Date Construction Substantially Completed: 01/06/2021

(The contract is sufficiently completed so that it can be used for its intended purpose.)

All Contract Work Complete Date 01/06/2021

(The date all items were complete, except punchlist and removal of traffic control devices.)

Pre-Final Inspection made by Erik Seef-AE, Jeromy Grenard-Lafayette City Engineer, Ryan
Lepper-Midwestern Electric, Ramon Del Real-BF&S on 01/07/2021Date Punch List Items Completed: 08/06/2021Sod Maintenance Expired on : N/ADate Failed Material Replaced: N/AFinal Inspection made by: Brian Newman-AE, Jeromy Grenard-Lafayette City Engr.
Ryan Lepper-MWE, Chris Wheatly-BF&S, Colin Sullivan-BF&S, Jacob Goodman-BF&S on 12/01/2021and all work was found to be satisfactory from Station 10+50 "A" to 66+15 "A"Date Construction Signs and Temporary Traffic Control Devices Removed: 12/01/2021Pavement Markings (have) (have not) been placed in accordance with the MUTCD manual or as
directed by the District Traffic Engineer. N/ARight-of-Way (is) (is not) clear of all encroachments. Date of Last Work: 12/01/2021

RECOMMEND ACCEPTANCE

DISTRICT CONSTRUCTION ENGINEER

City of Lafayette
LOCAL PUBLIC AGENCY

*County or City signatures
when required (at least two).

* By: * By: * By: