



**CONTRACTORS INC.**

40 Aretz Ln. Lafayette, IN. 47905

## CHANGE ORDER

April 28, 2022

Project Name: Columbian Park Parking Lot

Project Location: Main St. and Kossuth St.

Change Order # 1

This "Change Order" is for extra work and or material requested by Owner and will be charged at an additional cost/deduct, changing the original contract amount.

### Change Order Description

Original Contract Amount \$519,081.05

DEDUCT from base bid \$2,450.00

This deduct will have City of Lafayette provide bark mulch and Heartland will install Approximately 35 cubic yards at \$70.00 per cubic yard

ADD to base bid \$4,994.00

This add is to remove and replace approximately 82' of existing curb on north end of lot Demolition of curb \$1,960.00 New curb 82' at \$37.00 per lf.

ADD to base bid \$1,885.00

This add is to make the 5 reuse light poles complete and weather tight

New Contract amount \$523,510.05

**Owner**

**Date**

**Heartland Contractors Inc.**

*Michael D. Weather*

**Date**

*4/28/22*