



June 14, 2022

Board of Public Works & Safety  
City of Lafayette  
20 North 6<sup>th</sup> Street  
Lafayette, IN 47901

Dear Board Members:

Lafayette Renew is requesting the Board of Works execute a Certificate of Substantial Completion for the Pearl River Lift Station CSO Storage Facility Phase II-C project. The work performed under this contract with contractor, Bowen Engineering, has been reviewed and found to be substantially completed. The date of Substantial Completion is hereby established as June 10, 2022.

Respectfully,

A handwritten signature in black ink, appearing to read "Brad W. Talley".

Brad W. Talley  
Superintendent  
Lafayette Renew



# CERTIFICATE OF SUBSTANTIAL COMPLETION

---

PROJECT NAME: Pearl River Lift Station CSO Storage Facility

OWNER: City of Lafayette, IN

CONTRACTOR: Bowen Engineering Corporation

ENGINEER: Greeley and Hansen

---

The work performed under this contract has been reviewed and found to be substantially complete. The date of Substantial Completion is hereby established as: **June 10, 2022.**

A tentative list of items to be completed or corrected, prepared by the ENGINEER and verified by the CONTRACTOR, is attached hereto. The failure to include any items on such list does not alter the responsibility of the CONTRACTOR to complete all Work in accordance with the Contract Documents. The CONTRACTOR shall complete or correct the work on the list of items appended hereto prior to Final Completion.

The responsibilities of the OWNER and the CONTRACTOR for maintenance, heat, utilities, and insurance shall be as set out in the Contract Documents or on the attachment hereto. If not specified in an attachment or in the Contract Documents the CONTRACTOR is responsible for maintenance, heat, utilities and insurance.

---

## PROPOSED:

Bowen Engineering Corporation  
CONTRACTOR

BY

DATE

## RECOMMENDED FOR ACCEPTANCE:

Greeley and Hansen  
ENGINEER

BY

DATE

## APPROVED:

The Owner accepts the Work or designated portion thereof as Substantially Complete.

City of Lafayette, IN  
OWNER

BY

DATE

Approved by the Board of Public Works and Safety on the \_\_\_\_\_ day of \_\_\_\_\_, 2022.

\_\_\_\_\_  
Gary Henriott, President

\_\_\_\_\_  
Norm Childress, member

\_\_\_\_\_  
Amy Moulton, member

\_\_\_\_\_  
Cindy Murray, member

\_\_\_\_\_  
Ron Shriner, member

ATTEST:

\_\_\_\_\_  
Mindy Miller Riehle, 1<sup>st</sup> Deputy Clerk

Date: \_\_\_\_\_