

NOTICE TO PROCEED

Owner:	Lafayette Water Works	Owner's Contract No.:	
Contractor:	Miller Pipeline, LLC	Contractor's Project No.:	
Engineer:	Wessler Engineering, Inc.	Engineer's Project No.:	201918.06.002
Project:	Cason Street Water Main Extension	Contract Name:	
		Effective Date of Contract:	February 4, 2020

TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on February 4, 2020. *[see Paragraph 4.01 of the General Conditions]*

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be done at the Site prior to such date. In accordance with the Agreement, the number of days to achieve Substantial Completion is 270, and the number of days to achieve readiness for final payment is 290.

Before starting any Work at the Site, Contractor must comply with the following:

- Submit material shop drawings for approval*
- Submit a construction schedule per the Contract Documents*

Owner:

By: Authorized Signature
Gary Henriott
Title: President, Board of Public Works and Safety
Date Issued: February 4, 2020

Copy: Engineer