



Engineering Department

20 North 6th Street • Lafayette, Indiana 47901-1412
 Phone 765-807-1050 • FAX 765-807-1049

CHANGE ORDER #3 (FINAL)

The following change is authorized to the agreement dated, **February 19, 2019** for work performed on the **Haggerty Resurfacing and Widening** project:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
Item 1: Add loop detection to traffic signal at the intersection of Haggerty Lane and CR 500 E	Change in conditions: overhead power lines interfere with the originally designed detection (radar)	\$ 52,456.00 +
	NET CHANGE	\$52,456.00 +

Original Contract Amount	\$	2,103,925.00
Previous changes	\$	35,201.00
This change	\$	52,456.00
Revised Contract Amount	\$	2,191,582.00

Net change (all change orders) 4.17% of contract

Signed: *Jeremy L. Grenard*
 Jeremy L. Grenard, PE
 City of Lafayette, Engineer

Date: 4/7/2020

Signed: SEE ATTACHED CO REQUEST
 TBIRD Design Services, Corp.

Date: _____

Approved by the Board of Public Works and Safety on **the 14th** day of **April, 2020**.

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member

ATTEST:

Mindy Miller, 1st Deputy Clerk

Date: _____

CHANGE ORDER FORM

No. 3

Project: **Haggerty Lane**

Owner: **City of Lafayette**

To: Milestone Contractors
3301 S C4 400 E
Lafayette, IN 47905

You are hereby directed to make the following changes to the project scope of work as directed in the contract plans and specifications, reflecting subsequent additions and/or deductions to your contract amount and contract completion date.

Item	Scope Description	Increase	Decrease
1	Revised traffic signal	\$52,456.00	

Net Change \$52,456.00

	Current Completion Date	Additional Time	Revised Completion Date
Phase 1	July 3, 2019	0 Calendar Days	July 03, 2019
Phase 2	August 15, 2019	78 Calendar Days	November 01, 2019

Recommended:

TBIRD Design Services, Corp.

By: Levi Evans

Title: Contract Manager

Date: 3/16/20

Approved: City of Lafayette, IN

Board of Public Works & Safety

By: _____

Date: _____

Accepted:

Milestone Contractors

By: Michael Bennet

Title: Senior Estimator

Date: 3/16/2020

Accepted:

City of Lafayette

By: Jimmy L. Deneard

Title: Director of Public Works and Safety

Date: 4/7/2020




Milestone Contractors, L.P. Extra Work Pricing Summary

Project No: Haggery Lane
Date Requested: 3/13/2020 **Date Submitted:** 3/13/2020
Description of Work: Revised Traffic Signal **Revised:**
Reason for Extra Work:
Has Work Already Been Completed? No **When:**

MCLP Project No. **Cost Activity Code:**

Item:	Revised Traffic Signal	Quantity:	1	Units	LS
Labor:	<i>Cost =</i> \$ 500.00	<i>Markup %</i>	20%	\$ 100.00	<i>Total</i> \$ 600.00
Equipment:	<i>Cost =</i>	<i>Markup %</i>	12%	\$ -	<i>Total</i> \$ -
Materials:	<i>Cost =</i>	<i>Markup %</i>	12%	\$ -	<i>Total</i> \$ -
Subcontract:	<i>Cost =</i> \$ 47,979.00	<i>Markup %</i>	10%	\$ 300.00	
		<i>Markup %</i>	7%	\$ 3,148.53	<i>Total</i> \$ 51,427.53
Trucking:	<i>Cost =</i>	<i>Markup %</i>	12%	\$ -	<i>Total</i> \$ -
	\$ 48,479.00			\$ 3,548.53	\$ 52,027.53
Insurance & Bond	<i>Cost =</i> \$ 390.21	<i>Markup %</i>	10%	\$ 39.02	<i>Total</i> \$ 429.23
Total					\$ 52,456.76
Unit Price					\$ 52,456.76



THE HOOSIER COMPANY, INC.

P.O. Box 681064 Indianapolis, IN 46268 www.hoosierco.com

To: City Of Lafayette	Contact: Nick Standerfer
Address: 20 North 6th Street Lafayette, IN 47901	Phone:
	Fax:
Project Name: Revised Haggerty Lane Loops	Bid Number:
Project Location:	Bid Date: 3/6/2020

Line#	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
001	MOBILIZATION AND DEMOBILIZATION	1.00	LS	\$3,244.00	\$3,244.00
002	MAINTAINING TRAFFIC	1.00	LS	\$1,390.00	\$1,390.00
003	2" STEEL GALVANIZED CONDUIT	840.00	LF	\$17.70	\$14,868.00
004	SIGNAL HANDHOLE	4.00	EACH	\$1,168.00	\$4,672.00
005	SIGNAL DETECTOR HOUSING	8.00	EACH	\$1,186.00	\$9,488.00
006	2C/16 LOOP LEAD IN	1,500.00	LF	\$1.20	\$1,800.00
007	6' X 6' DETECTOR LOOP	26.00	EACH	\$332.00	\$8,632.00
008	2 CHANNEL LOOP AMPS	4.00	EACH	\$285.00	\$1,140.00
009	REMOVE EXISTING DETECTION	1.00	LS	\$2,745.00	\$2,745.00
Total Bid Price:					\$47,979.00

Notes:

- Quantities assume using the previously installed signal interconnect conduit along westbound Haggerty Lane for the eastbound back detection.
- Conduit for bores out to detector housings is galvanized rigid steel. All other conduit to be PVC.
- Excludes any seeding required.

<p>ACCEPTED: The above prices, specifications and conditions are satisfactory and are hereby accepted.</p> <p>Buyer: _____</p> <p>Signature: _____</p> <p>Date of Acceptance: _____</p>	<p>CONFIRMED: The Hoosier Company</p> <p>Authorized Signature: _____</p> <p>Estimator: Paul M Nitiss 317-872-8125 pnitiss@hoosierco.com</p>
---	---