

740 Sagamore Parkway South
Lafayette, IN 47905
(765) 447-2181
Fax (765) 447-7122

March 17, 2020

Mr. Dan McCloskey
American Structurepoint, Inc.
9025 River Road, Suite 200
Indianapolis, IN 46240

Re: Loeb Stadium Renovation
Lafayette, Indiana
Kettelhut Project No. 6617

Gentlemen:


Enclosed please find cost documentation from applicable Contractors regarding Proposal Request No. 008, as it pertains to hardware changes. We have yet to receive responses from Contractors labeled N/R, but do not anticipate any other costs or credits than those shown below.

1. BP #1 – General Trades	JR Kelly Co., Inc.	<\$ 2,788.00>
2. BP #2 – Masonry	James Scharer Masonry, Inc.	N/R
3. BP #3 – Steel	Almet, Inc.	N/R
4. BP #4 – Roofing	Horning Roofing & Sheet Metal Co., LLC	N/R
5. BP #5 – Alum.	Central Indiana Glass & Glazing, Inc.	<\$ 198.00>
6. BP #6 – Fire Sprinklers	Dalmatian Fire, Division of Shambaugh & Son, L.P.	N/R
7. BP #7 – Mechanical	D. A. Lodu, LLC	N/R
8. BP #8 – Electrical	Huston Electric, Inc.	<\$ 1,049.00>
9. BP #9 – Sports Lighting	Custer Electric, Inc.	N/R
10. BP #10 – Scoreboard		
11. BP #11 – Turf	Sprinturf, Inc.	N/R
12. BP #12 – Stadium Seat	Irwin Seating Company	N/R
13. BP #13 – Food Service	C&T Design & Equipment Co.	N/R
		<u><\$ 4,035.00></u>

After your review, if this cost data is approved by your firm and the Owner, please advise in order for a Change Order to be initiated.

Sincerely,

KETTELHUT CONSTRUCTION, INC.


D. Alex Gonzalez
Executive Vice President

DAG: jas

Enclosure

cc: Field Office
City of Lafayette w/enclosure
Field Order 6617.042



740 Sagamore Parkway South
Lafayette, IN 47905
(765) 447-2181
Fax (765) 447-7122

March 17, 2020

Mr. Dan McCloskey
American Structurepoint, Inc.
9025 River Road, Suite 200
Indianapolis, IN 46240

Re: Loeb Stadium Renovation
Lafayette, Indiana
Kettelhut Project No. 6617

Revision #1

Gentlemen:

Enclosed please find cost documentation from applicable Contractors regarding Proposal Request No. 009 outfield conduits. We have yet to receive responses from Contractors labeled N/R, but do not anticipate any other costs or credits than those shown below.

1. BP #1 – General Trades	JR Kelly Co., Inc.	N/R
2. BP #2 – Masonry	James Scharer Masonry, Inc.	N/R
3. BP #3 – Steel	Almet, Inc.	N/R
4. BP #4 – Roofing	Horning Roofing & Sheet Metal Co., LLC	N/R
5. BP #5 – Alum.	Central Indiana Glass & Glazing, Inc.	N/R
6. BP #6 – Fire Sprinklers	Dalmatian Fire, Division of Shambaugh & Son, L.P.	N/R
7. BP #7 – Mechanical	D. A. Dodd, LLC	N/R
8. BP #8 – Electrical	Huston Electric, Inc.	\$ 17,069.00
9. BP #9 – Sports Lighting	Custer Electric, Inc.	N/R
10. BP #10 – Scoreboard		
11. BP #11 – Turf	Sprinturf, Inc.	N/R
12. BP #12 – Stadium Seat	Irwin Seating Company	N/R
13. BP #13 – Food Service	C&T Design & Equipment Co.	N/R
		<u>\$ 17,069.00</u>

After your review, if this cost data is approved by your firm and the Owner, please advise in order for a Change Order to be initiated.

Sincerely,

KETTELHUT CONSTRUCTION, INC.



D. Alex Gonzalez
Executive Vice President

DAG: jas

Enclosure

cc: Field Office
City of Lafayette w/enclosure
Field Order 6617.049



