

Date of Issuance: April 14, 2020	Effective Date: April 14, 2020
Owner: City of Lafayette, Indiana	Owner's Contract No.:
Contractor: Miller Pipeline, LLC	Contractor's Project No.:
Engineer: GRW Engineers, Inc.	Engineer's Project No.: 4776
Project: Teal Road Water Main Relocation	Contract Name: Teal Road Water Main Relocation

The Contract is modified as follows upon execution of this Change Order:

Description:

1. Extra Costs for encountering an underground electrical line that had been relocated into the way of the proposed 8" tap location at 18th Street and Teal Road.

Labor \$3,150
Hydro-Excavation \$2,000
Total \$5,150

2. 2" PVC drain included in bid does not need to be lowered: **savings of \$3,560.**

Net change increase of \$1,590

Attachments: **N/A**

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: <u>\$ 189,567.50</u>	Original Contract Times: Substantial Completion: <u>90</u> Ready for Final Payment: <u>120</u> days
[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : <u>\$ 0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: <u>No changes</u> Ready for Final Payment: <u>No changes</u> days
Contract Price prior to this Change Order: <u>\$ 189,567.50</u>	Contract Times prior to this Change Order: Substantial Completion: <u>90</u> Ready for Final Payment: <u>120</u> days
Increase [Decrease] of this Change Order: <u>\$ 1,590.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>No changes</u> Ready for Final Payment: <u>No changes</u> days
Contract Price incorporating this Change Order: <u>\$ 191,157.50</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>90</u> Ready for Final Payment: <u>120</u> days

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>[Signature]</u> Engineer (if required)	By: <u>[Signature]</u> Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: <u>Project Manager</u>	Title: <u>Public Works Director</u>	Title: _____
Date: <u>4/8/20</u>	Date: <u>6/18/2020</u>	Date: _____