

Milestone



June 22, 2020

T-Bird

Lafayette Streetscape Ph VI

Change Order – Electrical Tie In

| | |
|--|---------------|
| DELETE - Item 77, Trenchless Pipe, 75 LF | <\$13,125.00> |
| ADD -Excavation & Backfill - Milestone | \$4,033.00 |
| ADD - Electrical Work – Huston Electric | \$9,092.00 |

TOTAL ADD = \$0.00

Sincerely,

A handwritten signature in blue ink that reads "Michael S Bennet". The signature is fluid and cursive.

Michael Bennet
Senior Estimator

cc: jobfile

ADOPTED AND PASSED by the Lafayette Redevelopment Commission this 23rd day of July, 2020.

LAFAYETTE REDEVELOPMENT COMMISSION

Jos Holman, President

Jim Terry, Vice President

T.J. Thieme, Secretary

Don Teder

Shelly Henriott

ATTEST:

Dave Moulton