



Engineering Department

20 North 6<sup>th</sup> Street • Lafayette, Indiana 47901-1412  
 Phone 765-807-1050 • FAX 765-807-1049

**CHANGE ORDER #1 (FINAL)**

The following change is authorized to the agreement dated, **March 3, 2020** for work performed on the **2019 CDBG CURB, SIDEWALK, DRIVE APPROACH AND RAMP REPLACEMENT PROJECT:**

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
<b>Item 1:</b> Additional curb and sidewalk	<b>Change in Scope:</b> Contractor directed to replace additional curb and sidewalk	<b>\$ 8,341.25 +</b>

Contract Amount (Original)	\$	227,248.25
Previous changes	\$	0.00
This change	\$	8,341.25 +
<b>Revised Contract Amount</b>	<b>\$</b>	<b>235,589.50</b>

Net change (all change orders) 3.7% of contract

Signed: Jeromy L. Grenard Date: 9/17/2020  
 Jeromy L. Grenard, PE  
 City Engineer

Signed: \_\_\_\_\_ Date: \_\_\_\_\_  
 Tom Dixon  
 Dixon Construction

Approved by the Board of Public Works and Safety on the 22<sup>nd</sup> day of September, 2020.

\_\_\_\_\_  
Gary Henriott, President

\_\_\_\_\_  
Norm Childress, member

\_\_\_\_\_  
Cindy Murray, member

\_\_\_\_\_  
Amy Moulton, member

\_\_\_\_\_  
Ron Shriner, member

ATTEST:

\_\_\_\_\_  
Mindy Miller, 1<sup>st</sup> Deputy Clerk

Date: \_\_\_\_\_