

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

Owner
 Construction Manager
 Architect
 Contractor
 Field
 Other

PROJECT: **Loeb Stadium**
 (Name and address) **Main Street and Wallace Street**
Lafayette, Indiana

CHANGE ORDER NO.: **BP-8-5**
 INITIATION DATE: **March 26, 2020**

TO CONTRACTOR: **Huston Electric, Inc.**
 (Name and address) **P. O. Box 4297**
Lafayette, IN 47903-4297

PROJECT NOS.: **6617**
 CONTRACT FOR: **BP #8 - Electrical**
 CONTRACT DATE: **June 4, 2019**

The Contract is changed as follows:

6617.041 - American Structurepoint response to RFI 94 as it pertains to adding an F20 fixture.

Add \$1,741.00

6617.054 - American Structuerpoint PR #15 as it pertains to the scoreboard power.

Add \$8,636.00

TOTAL \$10,377.00

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (~~Guaranteed Maximum Price~~) was..... \$ 2,097,366.00
 Net change by previously authorized Change Orders..... \$ -57,018.00
 The (Contract Sum) (~~Guaranteed Maximum Price~~) prior to this Change Order was..... \$ 2,040,348.00
 The (Contract Sum) (~~Guaranteed Maximum Price~~) will be (increased) (~~decreased~~) (~~unchanged~~) by
 this Change Order..... \$ 10,377.00
 The new (Contract Sum) (~~Guaranteed Maximum Price~~) including this Change Order will be..... \$ 2,050,725.00
 The Contract Time will be (~~increased~~) (~~decreased~~) (unchanged) by (0) days
 The dated of Substantial Completion as of the date of this Change Order therefore is Unchanged

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Kettelhut Construction, Inc.
 CONSTRUCTION MANAGER

740 Sagamore Parkway S., Lafayette, IN 47905
 ADDRESS

Logan Brown 9/21/2020
 BY DATE

Huston Electric, Inc.
 CONTRACTOR

PO Box 4297, Lafayette, IN 47903-4297
 ADDRESS

Brady McKinney 8/26/2020
 BY DATE

American Structurepoint, Inc.
 ARCHITECT

9025 River Road, Indianapolis, IN 46240
 ADDRESS

Dan McChesney 08.26.2020
 BY DATE

City of Lafayette, Indiana Board Public Works and Safety
 OWNER

20 North 6th Street, Lafayette, IN 47901
 ADDRESS

BY DATE

May 7, 2020

Mr. Dan McCloskey
 American Structurepoint, Inc.
 9025 River Road, Suite 200
 Indianapolis, IN 46240

Re: Loeb Stadium Renovation
 Lafayette, Indiana
Kettelhut Project No. 6617

Gentlemen:

Enclosed please find cost documentation from applicable Contractors regarding the response to RFI 94 which added (1) F20 fixture to column B23. We have yet to receive responses from Contractors labeled N/R, but do not anticipate any other costs or credits than those shown below.

1. BP #1 – General Trades	JR Kelly Co., Inc.	N/R
2. BP #2 – Masonry	James Scharer Masonry, Inc.	N/R
3. BP #3 – Steel	Almet, Inc.	N/R
4. BP #4 – Roofing	Horning Roofing & Sheet Metal Co., LLC	N/R
5. BP #5 – Alum.	Central Indiana Glass & Glazing, Inc.	N/R
6. BP #6 – Fire Sprinklers	Dalmatian Fire, Div of Shambaugh & Son, L.P.	N/R
7. BP #7 – Mechanical	D. A. Dodd, LLC	N/R
8. BP #8 – Electrical	Huston Electric, Inc.	\$ 1,741.00
9. BP #9 – Sports Lighting	Custer Electric, Inc.	N/R
10. BP #10 – Scoreboard		
11. BP #11 – Turf	Sprinturf, Inc.	N/R
12. BP #12 – Stadium Seat	Irwin Seating Company	N/R
13. BP #13 – Food Service	C&T Design & Equipment Co.	N/R
		\$ 1,741.00

After your review, if this cost data is approved by your firm and the Owner, please advise in order for a Change Order to be initiated.

Sincerely,

KETTELHUT CONSTRUCTION, INC.



D. Alex Gonzalez
 Executive Vice President

DAG: jas

Enclosure

cc: Field Office
 City of Lafayette w/enclosure
 Field Order 6617.051



Date: Mar 25, 2020

Project Loeb Stadium - RFI 0094
Location Lafayette IN

To:
 Huston Electric, Inc.
 2723 Old Romney Rd.
 Lafayette IN 47909
 Phone: (765) 474-6115
 Fax: (765) 474-6071

For
Bid Date Mar 25, 2020
Expires Apr 24, 2020
 Architect: American Structure Point
 Engineer: Applied Engineering Services

QTY	Type	MFG	Part			
1	F20	LIGMAN	UJE-30411-N-W30-01-120/277V			
1			LOT FREIGHT			
			FREIGHT ALLOWED			

Total: \$741.25

Terms and conditions of sale:

1. Pricing is based on above counts and complete bill of material. Any changes will require a new quotation.
2. Pricing is firm for 30 days from date of quotation and release of order within 60 days from date of quotation.
3. Subject to manufacturer's terms and conditions of sale. Standard warranties apply unless otherwise noted.
4. Prepayment may be required depending on manufacturer's terms and conditions or on custom orders.
5. Prices DO NOT include lamps, spare material, fuses, special finishes, mounting devices, installation, or applicable taxes unless otherwise noted.
6. ESL-Spectrum will NOT be responsible for errors resulting on orders released without receipt of signed approval drawings or errors missed in the approval process.
7. Pre-shipment of anchor bolts is available and will be plus freight.
8. Freight is not included on the order unless otherwise noted.
9. The purchaser is responsible for verifying voltage, quantities, finishes, and ceiling conditions.

740 Sagamore Parkway South
Lafayette, IN 47905
(765) 447-2181
Fax (765) 447-7122

August 6, 2020

Mr. Dan McCloskey
American Structurepoint, Inc.
9025 River Road, Suite 200
Indianapolis, IN 46240

Re: Loeb Stadium Renovation
Lafayette, Indiana
Kettelhut Project No. 6617

Gentlemen:

Enclosed please find cost documentation from applicable Contractors regarding PR #015, as it pertains to the scoreboard power. We have yet to receive responses from Contractors labeled N/R, but do not anticipate any other costs or credits than those shown below.

1. BP #1 – General Trades	JR Kelly Co., Inc.	N/R
2. BP #2 – Masonry	James Scharer Masonry, Inc.	N/R
3. BP #3 – Steel	Almet, Inc.	N/R
4. BP #4 – Roofing	Horning Roofing & Sheet Metal Co., LLC	N/R
5. BP #5 – Alum.	Central Indiana Glass & Glazing, Inc.	N/R
6. BP #6 – Fire Sprinklers	Dalmatian Fire, Div of Shambaugh & Son, L.P.	N/R
7. BP #7 – Mechanical	D. A. Dodd, LLC	N/R
8. BP #8 – Electrical	Huston Electric, Inc.	\$8636.00
9. BP #9 – Sports Lighting	Custer Electric, Inc.	N/R
10. BP #10 – Scoreboard	Fairplay	N/R
11. BP #11 – Turf	Sprinturf, Inc.	N/R
12. BP #12 – Stadium Seat	Irwin Seating Company	N/R
13. BP #13 – Food Service	C&T Design & Equipment Co.	N/R
		<hr/>
		\$ 8636.00

After your review, if this cost data is approved by your firm and the Owner, please advise in order for a Change Order to be initiated.

Sincerely,

KETTELHUT CONSTRUCTION, INC.



Logan Brown
Project Manager

LB: bnc

Enclosure


cc: Field Office
City of Lafayette w/enclosure
Field Order 6617.054



Logan R. Brown

From: Tammy Murray <tmurray@applied-e-s.com>
Sent: Thursday, July 30, 2020 8:39 AM
To: Logan R. Brown; Brady McKinney; McCloskey, Dan
Cc: Brett Butler; Mark Weiland
Subject: RE: Electrical Engineer Visit

I talked to the scoreboard supplier and the voltage drop that should be seen at the scoreboard if we run 4-#3/0 and #6 grd (copper) to the scoreboard in the 2"C is acceptable so the 4"C will not be needed.



Tammy Murray, PE, LEED AP | Project Engineer

Applied Engineering Services, Inc.
5975 Castle Creek Parkway N Drive, Suite 300
Indianapolis, IN 46250
P: 317.810.4141 x164
C: 317.409.2201



From: Logan R. Brown <LRB@kettelhut.com>
Sent: Wednesday, July 22, 2020 10:55 AM
To: Brady McKinney <BradyM@hustonelectric.com>; McCloskey, Dan <dmccloskey@structurepoint.com>; Tammy Murray <tmurray@applied-e-s.com>
Cc: Brett Butler <brettb@hustonelectric.com>; Mark Weiland <MAW@kettelhut.com>
Subject: RE: Electrical Engineer Visit

I will try to make it over to site but if I don't, Mark will be there and can listen in to the conversation.

Logan Brown | Project Manager



O 765.447.2181 | F 765.447.7122 | C 765.404.5737 | lrb@kettelhut.com

CONFIDENTIALITY NOTE: This e-mail is intended only for the person or entity to which it is addressed and may contain information that is privileged, confidential or otherwise protected from disclosure. Dissemination, distribution or copying of this e-mail or the information herein by anyone other than the intended recipient is prohibited. If you have received this e-mail in error, please call Kettelhut Construction, Inc at 765-447-2181 and destroy the original message and all copies.

From: Brady McKinney <BradyM@hustonelectric.com>
Sent: Wednesday, July 22, 2020 10:50 AM
To: McCloskey, Dan <dmccloskey@structurepoint.com>; Logan R. Brown <LRB@kettelhut.com>; Tammy Murray <tmurray@applied-e-s.com>
Cc: Brett Butler <brettb@hustonelectric.com>
Subject: RE: Electrical Engineer Visit

I will be on vacation this afternoon. Brett will be on site.

Thank You,

Brady McKinney
Project Manager/Pre-Construction Services Manager
Huston Electric Inc.
Office #: (765)-474-6115
Cell #: (765)-404-0345
Email: BradyM@hustonelectric.com



If you dream of success; you have to work hard everyday to reach your dream!

From: McCloskey, Dan <dmccloskey@structurepoint.com>
Sent: Wednesday, July 22, 2020 10:47 AM
To: Brady McKinney <BradyM@hustonelectric.com>; Logan R. Brown <LRB@kettelhut.com>; Tammy Murray <tmurray@applied-e-s.com>
Subject: Electrical Engineer Visit

Please be cautious
This email was sent from outside of your organization.

Logan/Brady

I just spoke with Tammy Murray, my electrical engineer. She was actually planning a trip up there tomorrow to arrive around 8:30. Can you meet with her on site and go over both the scoreboard power/conduit question and the power/data for the access control? Should be able to get them both knocked out with a quick meeting.

I will not be there, but I can be available via phone.

Dan McCloskey, RA CDT
Senior Project Architect
9025 River Road, Suite 200
Indianapolis, IN 46240
317.547.5580 OFFICE
317.908.6159 CELL
structurepoint.com WEB



Best Places to Work in Indiana
Best Employers in Ohio

DISCLAIMER: This message contains confidential information and is intended only for the individual named. If you are not the named addressee, you should not disseminate, distribute, utilize, or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by mistake, and delete this e-mail from your system. No design changes or decisions made by e-mail shall be considered part of the contract documents unless otherwise specified, and all design changes and/or decisions made by e-mail must be submitted as an RFI or a submittal unless otherwise specified. All designs, plans, specifications and other contract documents (including all electronic files) prepared by the sender shall remain the property of the sender, and the sender retains all rights thereto, including but not limited to copyright, statutory and common-law rights thereto, unless otherwise specified by contract. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the contents of this message which arise as a result of e-mail transmission. If verification is required, please request a hard-copy version. <https://www.structurepoint.com/>