

# CHANGE ORDER

## CONSTRUCTION MANAGER-ADVISER EDITION

Owner

Construction Manager

Architect

Contractor

Field

Other

PROJECT: **Loeb Stadium**  
 (Name and address) **Main Street and Wallace Street**  
**Lafayette, Indiana**

CHANGE ORDER NO.: **BP-11-1**  
 INITIATION DATE: **August 27, 2020**

TO CONTRACTOR: **Sprinturf, Inc.**  
 (Name and address) **146 Fairchild St., Suite 150**  
**Daniel Island, SC 29492**

PROJECT NOS.: **6617**  
 CONTRACT FOR: **BP #11 - Turf**  
 CONTRACT DATE: **June 4, 2019**

The Contract is changed as follows:

**6617.056 - As it pertains to the pitching mound turf swap.**

Add	<u>\$3,400.00</u>
Total	<u>\$3,400.00</u>

**Not valid until signed by the Owner, Construction Manager, Architect and Contractor.**

The original (Contract Sum) (Guaranteed Maximum Price) was.....	\$	724,985.00
Net change by previously authorized Change Orders.....	\$	0.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was.....	\$	724,985.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order.....	\$	3,400.00
The new (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) including this Change Order will be.....	\$	728,385.00
The Contract Time will be ( <del>increased</del> ) ( <del>decreased</del> ) ( <del>unchanged</del> ) by .....		( 0 ) days
The dated of Substantial Completion as of the date of this Change Order therefore is .....		Unchanged

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Kettelhut Construction, Inc.  
 CONSTRUCTION MANAGER

740 Sagamore Parkway S., Lafayette, IN 47905  
 ADDRESS

*Logan Brown* 9/21/2020  
 BY DATE

Sprinturf, Inc.  
 CONTRACTOR

146 Fairchild St., Suite 150, Daniel Island, SC 29492  
 ADDRESS

*Cody Cologrande* 8/31/2020  
 BY DATE

American Structurepoint, Inc.  
 ARCHITECT

7260 Shadeland Station, Indianapolis, IN 46256  
 ADDRESS

*Dan McChesney* 09.01.2020  
 BY DATE

City of Lafayette, Indiana Board Public Works and Safety  
 OWNER

20 North 6th Street, Lafayette, IN 47901  
 ADDRESS

BY DATE

Sprinturf LLC  
146 FAIRCHILD STREET SUITE 150  
DANIEL ISLAND, SC 29492  
Ph : 843-936-6023

## Change Order

**Project:**  
19-S-IN066 LOEB STADIUM  
LOEB STADIUM  
LAFAYETTE, IN 47901

**Change Order: 1**  
**Date:** 7/30/2020

**Architect's Project:**

**To Contractor:**  
Sprinturf LLC  
146 FAIRCHILD STREET SUITE 150  
DANIEL ISLAND, SC 29492

**The Contract is changed as follows:**

PITCHERS MOUND TURF

1 PITCHERS MOUND TURF	\$3,400.00
-----------------------	------------

---

The original Contract Amount was	\$724,985.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$724,985.00
The Contract will be increased by this Change Order in the amount of	\$3,400.00
The new Contract Amount including this Change Order will be	\$728,385.00

The date of Substantial Completion as of the date of this Change Order therefore is

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.**

ARCHITECT	Sprinturf LLC CONTRACTOR 146 FAIRCHILD STREET SUITE 150 DANIEL ISLAND, SC 29492	OWNER
-----------	--	-------

\_\_\_\_\_  
(Signature)

\_\_\_\_\_  
(Signature)

\_\_\_\_\_  
(Signature)

\_\_\_\_\_  
By

\_\_\_\_\_  
By

\_\_\_\_\_  
By

\_\_\_\_\_  
Date

\_\_\_\_\_  
Date

\_\_\_\_\_  
Date