

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

Owner
 Construction Manager
 Architect
 Contractor
 Field
 Other

PROJECT: **Loeb Stadium**
 (Name and address) **Main Street and Wallace Street**
Lafayette, Indiana

CHANGE ORDER NO.: **BP-13-2**
 INITIATION DATE: **August 27, 2020**

TO CONTRACTOR: **C&T Design & Equipment Co.**
 (Name and address) **2750 Tobey Drive**
Indianapolis, IN 46219

PROJECT NOS.: **6617**
 CONTRACT FOR: **BP #13 - Food Service**
 CONTRACT DATE: **June 4, 2019**

The Contract is changed as follows:

6617.060 - As it pertains to the engineered stamped KEC drawings.	Add	<u>\$550.00</u>
	Total Add	\$550.00

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was.....	\$	368,967.00
Net change by previously authorized Change Orders.....	\$	-9,379.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was.....	\$	359,588.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order.....	\$	550.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be.....	\$	360,138.00
The Contract Time will be (increased) (decreased) (unchanged) by		(0) days
The dated of Substantial Completion as of the date of this Change Order therefore is		Unchanged

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Kettelhut Construction, Inc.
 CONSTRUCTION MANAGER

740 Sagamore Parkway S., Lafayette, IN 47905
 ADDRESS

Logan Brown 9-21-2020
 BY DATE

C&T Design & Equipment Co.
 CONTRACTOR

2750 Tobey Drive, Indianapolis, IN 46219
 ADDRESS

Colin Darcy August 31, 2020
 BY DATE
 Financial Analyst

American Structurepoint, Inc.
 ARCHITECT

7260 Shadeland Station, Indianapolis, IN 46256
 ADDRESS

Dan McChesney 09.01.2020
 BY DATE

City of Lafayette, Indiana Board Public Works and Safety
 OWNER

20 North 6th Street, Lafayette, IN 47901
 ADDRESS

BY DATE

From: [McCloskey, Dan](#)
To: [Jennifer Suite](#)
Cc: [Alex Gonzalez](#); [Logan R. Brown](#)
Subject: RE: Loeb Stadium - Field Orders
Date: Wednesday, August 19, 2020 11:22:22 AM
Attachments: [image002.png](#)
[image003.png](#)
[image004.png](#)
[image005.png](#)
[image006.png](#)
[image007.png](#)
[image008.png](#)
[image009.png](#)

The following are Structurepoint's comments/recommendations:

Field Order 6617.058 – Turtle Changes: We would recommend the changing of the model of the unit to the CAG 300 and incorporate the padding package. Both models will fit through the door and in the space, however the smaller unit has been reviewed by the City/Parks and feel it would be acceptable.

Field Order 6617.060 – Kitchen Hood Stamped Dwgs: We recommend payment of this charge. Due to state review changes that have happened since the project was originally submitted, this is a reasonable cost for the certification of the drawings provided by the hood manufacturer.

Dan McCloskey, RA CDT
Senior Project Architect

9025 River Road, Suite 200
Indianapolis, IN 46240
317.547.5580 OFFICE
317.908.6159 CELL
structurepoint.com WEB



Best Places to Work in Indiana
Best Employers in Ohio

From: Jennifer Suite <jas@kettelhut.com>
Sent: Wednesday, August 19, 2020 10:41 AM
To: McCloskey, Dan <dmccloskey@structurepoint.com>
Cc: Alex Gonzalez <dag@kettelhut.com>; Logan R. Brown <LRB@kettelhut.com>
Subject: Loeb Stadium - Field Orders

Good morning –

Attached are Field Order 6617.058 and Field Order 6617.060 for the Loeb Stadium project.

Thanks,

Jennifer Suite | Administrative Assistant



O 765.447.2181 | F 765.447.7122 | jas@kettelhut.com

CONFIDENTIALITY NOTE: This e-mail is intended only for the person or entity to which it is addressed and may contain information that is privileged, confidential or otherwise protected from disclosure. Dissemination, distribution or copying of this e-mail or the information herein by anyone other than the intended recipient is prohibited. If you have received this e-mail in error, please call Kettelhut Construction, Inc. at 765-447-2181 and destroy the original message and all copies.

DISCLAIMER: This message contains confidential information and is intended only for the individual named. If you are not the named addressee, you should not disseminate, distribute, utilize, or copy this e-mail. Please notify the sender immediately by e-mail if you have received this e-mail by mistake, and delete this e-mail from your system. No design changes or decisions made by e-mail shall be considered part of the contract documents unless otherwise specified, and all design changes and/or decisions made by e-mail must be submitted as an RFI or a submittal unless otherwise specified. All designs, plans, specifications and other contract documents (including all electronic files) prepared by the sender shall remain the property of the sender, and the sender retains all rights thereto, including but not limited to copyright, statutory and common-law rights thereto, unless otherwise specified by contract. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept liability for any errors or omissions in the contents of this message which arise as a result of e-mail transmission. If verification is required, please request a hard-copy version. <https://www.structurepoint.com/>



C&T Design and Equipment Co.

A SYMBOL OF QUALITY AND CUSTOMER SATISFACTION

Logan,

To accommodate for the engineer's stamp for the exhaust hood system at Loeb Stadium, the price for the stamp will be \$550.00, this is the price that Dave from Captive Air provided.

Thanks,

Stephen Domogalik