



CHANGE IN SERVICES AUTHORIZATION

Project No.: 2019.01460 **Date of Request:** 01/19/2021
Project Name: Lafayette Public Safety **Request No.** 1
 Building
Contract Date: April 23, 2020

TO: Name: Mr. Dennis Carson
Company: City of Lafayette
Address: 20 North 6th Street
City State Zip: Lafayette, Indiana 47901

American Structurepoint, Inc., has been requested to perform the following service for the above referenced project. This service is not part of basic services and requires an adjustment in our fee and/or schedule. Upon receipt of your written authorization, we will proceed. Please sign this form and return it to our office.

SERVICES TO BE PROVIDED	FEE/RATE
The original contract has the design services progressing at the same rate through SD, DD and CD's. The design team has been asked to complete the structural design for this project as part of an early bid package to benefit the construction schedule. The structural design team can expedite the design for this early bid package due the first week of March, 2021. This CSA is for expedited services and the additional bid package for the structural design.	\$26,000

The change requested amount is\$26,000

These changes shall take effect as of the latest required signature below. Except as amended by this change request, all terms and conditions of the Original Agreement shall continue in full force and effect.

Client

City of Lafayette

By: _____

Title: _____

Date: _____

Consultant

American Structurepoint, Inc.

By: Michael R. Hoopingarner

Title: Industrial/Municipal Practice Leader

Date: 01/19/2021

ADOPTED AND PASSED by the Lafayette Redevelopment Commission this 28th day of January, 2021.

LAFAYETTE REDEVELOPMENT COMMISSION

Jos Holman

Jim Terry

T.J. Thieme

Shelly Henriott

ATTEST:

Dave Moulton

Josh Loggins