



Office of the City Engineer

20 North 6th Street, Lafayette, Indiana 47901-1412
Phone 765-807-1050

CHANGE ORDER #1

The following change is authorized to the agreement dated, **August 31, 2021** for work performed on the **Traffic Circle at 10th Street and Brown Street:**

Description of Change	Reason for Change	Change in Cost (+ / -)
Auger hole 3' dia. X 4' deep, place sonotube, pour concrete in sonotube and set bolts for sign post..	Change in Scope: Addition of concrete base for street name sign post.	\$ 1,516.00 (+)

Contract Amount	\$ 11,950.00
Net Change (Change in Scope 12.68% Increase)	\$ 1,516.00 (+)
Revised Contract Amount	\$ 13,466.00

Jeromy Grenard
City of Lafayette, Engineer

Date

Dixon Construction

Date

Approved by the Board of Public Works and Safety on the **26th day of October, 2021.**

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member

ATTEST:

Mindy Miller Riehle, 1st Deputy Clerk

Date