



Engineering Department

20 North 6th Street • Lafayette, Indiana 47901-1412
 Phone 765-807-1050 • FAX 765-807-1049

**CHANGE ORDER #1
 BRADY LANE DRAINAGE IMPROVEMENTS PROJECT**

The following change is authorized to the agreement dated October 6, 2020:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
Item 1: Quantity reconciliation	Underrun in plan quantities	\$ 8,007.87 -
Item 2: Addition of trench drain	Contractor was directed by City staff to add a French drain to the project (Change in scope)	\$ 8,500.00 +
Item 3: Change in final completion date from April 30, 2021 to August 1, 2021	Contractor requested additional days to finish final roadway patch.	N/A

Contract Amount (Original)	\$ 81,034.20
Previous changes	\$ 0.00
This change	\$ 492.13 +
Revised Contract Amount	\$ 81,526.33

Net change (all change orders) 0.6% of contract

Signed: _____
 Jeromy L. Grenard, PE
 City Engineer

Date: _____

Signed: _____
 Midwest Paving

Date: _____

Approved by the Board of Public Works and Safety on the 9th day of November, 2021.

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member

ATTEST:

Mindy Miller, 1st Deputy Clerk

Date: _____