



Office of the City Engineer

20 North 6th Street, Lafayette, Indiana 47901-1412
Phone 765-807-1050

CHANGE ORDER #1

The following change is authorized to the agreement dated, **May 11, 2021** for work performed on the **Maplewood S/D Ramp Replacement**:

Description of Change	Reason for Change	Change in Cost (+ / -)
Addition of two handicap ramps.	Change in Scope: For easier crossing at the intersection of Maplewood Dr. and Tanglewood Dr.	\$ 5356.00 (+)

Contract Amount	\$ 42,848.00
Net Change (Change in Scope 12.50% Increase)	\$ 5356.00 (+)
Revised Contract Amount	\$ 48,204.00

Jeromy Grenard
City of Lafayette, Engineer

Date

Dixon Construction

Date

Approved by the Board of Public Works and Safety on the **16th day of November, 2021.**

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member

ATTEST:

Mindy Miller Riehle, 1st Deputy Clerk

Date