
NOTICE TO PROCEED

Owner:	City of Lafayette, Indiana	Owner's Contract No.:	
Contractor:	Granite Inliner, LLC	Contractor's Project No.:	
Engineer:	Wessler Engineering, Inc.	Engineer's Project No.:	243821.04.001
Project:	2021 Sanitary Sewer Rehabilitation	Contract Name:	2021 Sanitary Sewer Rehabilitation
		Effective Date of Contract:	November 16, 2021

TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on November 16, 2021. [see Paragraph 4.01 of the General Conditions]

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be done at the Site prior to such date. In accordance with the Agreement, the number of days to achieve Substantial Completion is 120, and the number of days to achieve readiness for final payment is 150.

Before starting any Work at the Site, Contractor must comply with the following:

Attend Pre-Construction Conference with Owner and Engineer.

Provide submittals and schedules in accordance with Contract Documents.

Obtain permits in accordance with Contract Documents.

Owner: City of Lafayette

By: Authorized Signature
Gary Henriott
Title: Board of Works President
Date Issued: November 16, 2021

Copy: Engineer