



Office of the City Engineer

20 North 6th Street, Lafayette, Indiana 47901-1412
Phone 765-807-1050

CHANGE ORDER #1

The following change is authorized to the agreement dated, **July 26, 2022** for work performed on the **Cason and 22nd Street Curb and Sidewalk Improvements**:

Description of Change	Reason for Change	Change in Cost (+ / -)
Deduct for not installing (2) drive approaches.	Change in Scope: Drive approaches already previously installed.	\$ 1,362.00 (-)

Contract Amount	\$ 83,743.00
Net Change (Change in Scope 1.62% Decrease)	\$ 1362.00 (-)
Revised Contract Amount	\$ 82,381.00

Jeromy Grenard
City of Lafayette, Engineer

Date

Dixon Construction

Date

Approved by the Board of Public Works and Safety on the **17th day of January, 2023.**

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member

ATTEST:

Mindy Miller Riehle, 1st Deputy Clerk

Date