

February 28, 2022

Via Email claufman@lafayette.in.gov

PROPOSAL FOR PROFESSIONAL SERVICES

Claudine Laufman, Director
LAFAYETTE PARKS & RECREATION
1915 Scott St.
Lafayette, IN 47904

Ref: Columbian Park Restrooms
Lafayette, Indiana

Dear Claudine:

This letter serves as an amendment to our Proposal for Engineering Services, dated March 8, 2021 and accompanying Contract dated March 16, 2021.

This contract change will address design services as needed to provide alterations and updates to the project Construction Plans dated 6/29/21, with addendum #1 dated 7/19/21. The purpose of the update and alteration is to provide documentation for the scope of work for the Restroom Circulation Paths, which were previously documented as part of Alternate Number 1.

The fee basis for the project is revised as follows:

Original contract fee:	\$ 13,500.00
Additional fee for this change:	\$ 2,000.00
Revised project fee:	:\$ 15,500.00

We look forward to working with you on this project. Please call if you have any questions.

Sincerely,

FISHER ENGINEERING


Kyle K. Betz